D& D Subgroup Highlights
May 12, 1998

This meeting was held in the ETB Spokane River Room starting at 9:00 am.

Risk Assessment and Management

Mark Robershotte, PNNL, gave a viewgraph presentation on work he has been doing for the
Hanford Site, including TWRS, on risk assessment and management. This information was aso
presented at the Exchange ‘97 meeting in December. Active risk management throughout a
project’s life-cycle can decrease the likelihood of cost overruns, schedule delays and poor system
quality. A risk is defined as an undesirable event or situation that has a significant likelihood of
occurrence. Risk is usually measured by combining the likelihood of the occurrence with the
seriousness of itsimpact on the project. In the past, risk management focussed on ES& H risks
primarily using regulations and standards. Management of risks was not done in an organized
fashion. Today, risk management can be done in a systematic way based on the use of data for
the entire project’ s life-cycle. The approach should be to involve the project managers and use
speciaiststo assist them.

Project risk management is still evolving and tool development is still continuing. The DoD is
ahead of the DOE in the use of risk management. A program of risk management has a
programmatic focus with careful review of al activities and plans to identify and assess risks and
to develop ways to handle them. Senior management should focus attention on the critical risks,
while al managers should review risks at their level. The goal is to avoid managing risks by
firefighting after the fact. Not every risk needs to be managed, only the significant ones. Too
much overhead in the risk management system will causeit to fail. Making management of risk
part of amanager’s normal duties will work better than hiring staff to do the work.

The risk management process consists of three tasks: risk assessment (identification and
screening), risk analysis (not aways quantitative), and risk handling (avoidance and control
efforts). When quantifying risksit’s better to keep it smple and not be too detailed. Need to
focus on the critical risksonly. The critical risks are those requiring intensive management
attention because consequences are serious or the visibility is high. A critical risk management list
can be put together that shows only the critical risks and includes summary data and the overall
status of each risk. Also, in thislist are specific actions and who has the responsibility for each
risk. Thislist can be reviewed at regular meetings and updated accordingly. Also, as part of this
list, the risks can be classified or rated according to a consistent scheme that assesses the
likelihood or probability of the risk occurring and the consequences of it happening. Any risk
handling actions should be examined using a structured approach, such as cost/benefit and then
followed over time. Risks can be handled in one of the following four ways. avoidance, transfer
or sharing the risk with others, controlling by reducing the probability or consequence of the risk,
or accepting the risk and its consequences. These handling actions can be examined in a
structured process and fallback plans prepared for any residual risks that arise. Responsibility for



handling risks should be on staff in whose area the risks reside. Progress on handling each risk
should be reviewed periodically and datafor actions assigned. Those risks that pose a major
threat or where handling is inadequate should be identified, assessed, and monitored often.

Effective risk management requires a structured and systematic approach. Regular risk meetings
should be held and be brief and focussed. When handling risks, you need to watch for interactions
across programs to avoid suboptimization of results. A simple and qualitative risk management
program is effective and managing risks should be accepted as part of managing any program.
Most of the TWRS risks were non-technical in nature (regulatory, political, etc.). Risk
management tools can help in developing project schedules, budgets, etc.

DDFA Mid-Y ear Review Feedback

The D&D Focus Area (DDFA) mid-year review was held in Morgantown, West Virginiaon May
5-7,1998. Presentations were made by each Large-Scale Demonstration and Deployment Project
(LSDDP) team, including the C-Reactor group. In addition to the three continuing LSDDPs, the
four new LSDDPs starting up in FY 98 were introduced and discussed. The four new demos are
the LANL glovebox D& D, the Mound tritium facility clean-up, the SRS Fuel Fabrication Facility
deactivation and the INEEL Fuel Storage Canals and Associated Underwater and Underground
Facilities decommissioning. After the LSDDPs were presented, all other projects were given 30
minutes to present their work. In addition, the Cross-Cutting Focus Areas presented their
applicable work at the meeting. One of the projects presented was the Canyon Disposition
Initiative (CDI) going on at Hanford. A two-day meeting is now taking place to kick-off the CDI
work. A meeting on the third day was held to impart lessons learned from the three on-going
LSDDPsto the four new teams. The Corps of Engineers aso presented information on cost
estimating at the meeting.

Bob Julian stated that Steve Pulsford’ s presentation on C-Reactor was very well done and better
than the other two on-going LDDP presentations. The C-Reactor team also had one of itsICT
members there. Bob also talked to other attendees about laser cutters and metal melters. There
are anumber of meltersin the DOE complex and Bob is continuing to find more information on
these.

Canyon Disposition Initiative Update

Jerry White stated that EM-30, -40, -50, and -60 have all provided funding for this effort this
year. The mgor focusis on characterization in order to make a decision on how to proceed with
various aternatives. EM-50 will pay for the technology-related activities. Therewill be a
meeting soon with the DDFA on out-year funding of CDI. The two-day kickoff meeting now
underway is for the Technology Working Group to identify, select and screen technologies to be
tested. There are 15 or so people involved in this meeting, including representatives from
regulators, stakeholders, contractors, DOE-RL, the DDFA, INEEL, SRS, and Florida
International University. Kim Koegler isthe Pl for the project and Shannon Saget is the EM-50
representative. Thisisaunique project because al the EM programs are working together both
at Hanford and across the country.



Miscellaneous Updates

Greg Berlin talked about the S& T Needs Process for thisyear. An updated schedule was
distributed to all subgroup members. The PHMC isworking with their contractors on the needs
already. A draft of al the needs will be finished by the end of June. Thiswill be discussed with
the subgroup in July. There will be areview of the STCG Science needs at an EMSP meeting in
Washington D.C. on June 23-24. At alater meeting in Chicago the science needs will be
examined to seeif they are still relevant.

The call for proposalsissued by EM-53 for the Accelerated Site Technology Deployment (ASTD)
program was distributed to the subgroup members. Paul Hunt, DDFA, warned that any D& D
ASTD proposals funded would be competing against the DDFA proposals. BHI has identified
one proposal and will have a meeting on this next week. The proposal would be to deploy
technol ogies demonstrated at C-Reactor to other reactors. Any D&D proposals for the ASTD
will be reviewed at the next D& D subgroup meeting.

A draft copy of the BWHC laser deployment strategy for Hanford was distributed to subgroup
members. The laser may be moved from the 324 Building to LANL for them to work onit.
Funding for the LANL work is not here yet. Dave Langstaff said to be sure to help keep track of
the time and costs to take down and set up the laser system to be able to compare with the truck-
mounted time and costs to be analyzed |ater.

Information about the SPECTRUM ‘98 conference to be held on September 13-18 in Denver was
distributed to subgroup members. No word has been received as to how many people from
Hanford can attend on DOE-RL funding. One idea was to move the closing ceremonies for the
C-Reactor to align them with SPECTRUM thus alowing participants from out of town to attend
both in one trip.

The next D& D Subgroup meeting will be June 9 at 9:00 am. in the ETB Spokane River Room.
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Dennis Brown DOE-RL 372-4030

Sue Garrett PNNL 372-4266
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Bob Julian Ecology 736-5702
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Terry Lucke BWHC 373-5317
Steve Weakley PNNL 372-4275
Det Wegener HAMMER-FDH 373-2021

Jerry White BHI 372-9724



